



Printed Pages : 3

TME – 803

(Following Paper ID and Roll No. to be filled in your Answer Book)

PAPER ID : 0482

Roll No.

--	--	--	--	--	--	--	--	--	--

B. Tech.**(SEM. VIII) EXAMINATION, 2008-09****PROJECT MANAGEMENT***Time : 3 Hours]**[Total Marks : 100*

- Note :**
- (1) Attempt **all** the questions.
 - (2) All questions carry **equal** marks.
 - (3) Be precise in your answer.
 - (4) No second answer book will be provided.

1 Attempt any **two** parts of the following : **10×2=20**

- (a) Explain the important characteristics of a project. Describe the various phases of project management.
- (b) Describe various stages of a project cycle. How project control is exercised in project management?
- (c) Describe project life cycle, project life cycle curve, and cumulative expenditure time curve. Write in brief the importance of organizing human resource.

2 Attempt any **two** parts of the following : **10×2=20**

- (a) Explain and classify major forms of organization structure. Write merits and demerits of a pure matrix form of organization.
- (b) Describe the method of choosing the organization structure to suit the given project.




(c) What is contracting? Discuss the procedure of awarding contracts. What is earnest money deposit?

3 Attempt any **two** parts of the following : **10×2=20**

- (a) How will you analyze the components of the cost in an industrial project? Discuss in brief.
- (b) Enlist the performance indicators used in project management. Briefly explain the approaches used for the performance analysis. How modern approaches differ from old one?
- (c) Write short notes on :
 - (i) Project risk analysis
 - (ii) Benefit analysis.

4 Attempt any **two** parts of the following : **10×2=20**

- (a) Define :
 - (i) Time estimates in PERT
 - (ii) Time estimates in CPM
 - (iii) Slack and Float.
- (b) The normal durations required to perform various activities of the network shown below are given in table below. Compute : (a) Event Times, (b) Activity times, and Total float. Also determine the critical path.



<i>Activity</i>	<i>Estimated duration</i>	<i>Activity</i>	<i>Estimated duration</i>
A	5	F	2
B	2	G	3
C	6	H	8
D	4	I	7
E	4	J	2

- (c) Write short notes on :
- (i) LOB Technique
 - (ii) Crashing of project.

5 Attempt any **two** parts of the following : 10×2=20

- (a) Define the terms :
- (i) Direct Cost
 - (ii) Indirect Cost and
 - (iii) Outage Loss.

Determine :

- (i) Direct cost duration relationship
- (ii) Total cost duration relationship of project as shown in table below :

<i>Activity</i>	<i>Normal Duration (days)</i>	<i>Normal Cost(Rs.)</i>	<i>Crash Duration (days)</i>	<i>Crash Cost (Rs)</i>
1-2	9	8000	6	9500
2-3	5	5000	3	5500

- (b) Write short notes on :
- (i) Enterprise.wide project management,
 - (ii) Future role of computers in project management.
- (c) What are the essential requirements of project management software? Name few software packages for computerized project management system.

